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e, Reference No. 11187072-00

Mr. Gary Baumgarten, EPA Project Coordinator

United States Environmental Protection Agency, Superfund Division (6SF-RA)
1201 Elm Street, Suite 500

Dallas, Texas 75270

Re: San Jacinto River Waste Pits Superfund Site
Monthly Progress Report No. 13 - May 2019
EPA Region 6, CERCLA Docket No. 06-02-18 for Remedial Design

Dear Mr. Baumgarten:

On behalf of International Paper Company (IPC) and McGinnes Industrial Maintenance Corporation
(MIMC; collectively referred to as the Respondents), GHD Services Inc. (GHD) submits the May 2019
Monthly Progress Report to the United States Environmental Protection Agency (EPA), in accordance with
the Administrative Settlement Agreement and Order on Consent (AOC), for the San Jacinto River Waste
Pits Superfund Site (CERCLA Docket No. 06-02-18) located in Harris County, Texas (Site). This Monthly
Progress Report No. 13 summarizes remedial design (RD) activities performed during the month of

May 2019.

Consistent with the requirements of the AOC, this progress report was prepared on behalf of the
Respondents and is organized into the following subject areas:

e Actions taken during previous period.

e Summary of sampling or testing results.

o AOC deliverables Respondents submitted to the EPA.

e Activities scheduled for the next month.

e Percentage of RD completion and potential schedule concerns.
 Modifications to approved work plans or schedules.

e  Community Involvement Plan activities.

e Technical Workgroup (TWG) activities.

1. Actions Taken During Previous Period

e The Respondents held a meeting with employees of the EPA, the United States Army Corps of
Engineers (USACE), the Texas Commission on Environmental Quality (TCEQ), and GHD on
May 3, 2019, at the TCEQ Offices in Austin, Texas, to discuss Agency review comments on the Draft
Treatability Study Work Plan and the Draft Second Phase Pre-Design Investigation (PDI) Work Plan.
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Summary of Sampling and Testing Results

No sampling or testing results were received during this period.

AOC Deliverables Respondents Submitted to the EPA

The Respondents submitted the Final Treatability Study Work Plan to the EPA on May 20, 2019, in
accordance with the schedule set by EPA under the AOC.

Activities Scheduled for the Next Month

The Respondents have continued to prepare written responses to the EPA’'s comments on the Draft
Second Phase PDI Work Plan and revise the report accordingly.

The Respondents will submit the Final Second Phase PDI Work Plan on June 3, 2019, within 45 days
of receipt of EPA’s comments on April 18, 2019, in accordance with the AOC.

The Respondents will continue to use their best efforts to obtain access required to perform sampling
under the Final Second Phase PDI Work Plan.

Percentage of RD Completion and Potential Schedule Concerns

Overall, the RD is approximately 26 percent complete based on the current RD schedule.

Modifications to Approved Work Plans or Schedules

No modifications to approved work plans or schedules were made during this period.

Community Involvement Plan Activities
The Respondents understand that on May 7, 2019, the EPA hosted a Community Meeting for the Site

at The Highlands Community Center. The Respondents were not asked by EPA to provide any
material for this meeting.

Technical Working Group Activities

No TWG meetings occurred during this period.



Should you have any questions or require additional information regarding this submittal, please contact
GHD at (225) 292-9007.

Sincerely,
GHD

Charles W. Munce, P.E.
JTS/jIf13
ce: Phil Slowiak, IPC

Brent Sasser, IPC
Judy Armour, MIMC
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